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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)
Disposition the Plutonium Finishing Plant (PFP) Facility

• Completed demolition of 232-Z and the corresponding Hanford Federal Facility Agreement and Consent

Order (Tri-Party Agreement [TPA]) milestone two months ahead of schedule   

• Completed disposition of 794 VIPAC fuel pins; last standard waste box shipped on July 18, 2006  

• Completed clean-out to low-level waste or removal of eight gloveboxes (for a total of 52) in 234-5Z    

• Initiated 234-5Z roof repair

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
K Basins Closure Project: The External Independent Review was successfully completed, and the 
baseline was recommended for validation.

Sludge Retrieval and Transfer: K East Basin sludge vacuuming has completed 6,267 cubicles (6,267 of 
8,192 cubicles, -453 to the schedule).  Vacuuming of the East Bay was completed on August 3, 2006.

K West Basin: Debris removal was completed on July 6, 2006 (914 of 914 debris units completed).  
K West shipped seven IP2 containers to the Environmental Restoration Disposal Facility (ERDF).

The Hose-in-Hose (HIH) Project: The remaining Integrated Acceptance Tests were completed. 
Turnover to operations was also completed.   

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of July 2006.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080)
Transuranic (TRU) Waste Program: Nine shipments to the Waste Isolation Pilot Plant (WIPP) totaling 61 
cubic meters (m3) were completed in July.  A backlog of 340 m3 (107 payloads) of certified waste was available 
for shipment as of August 14, 2006.

TRU Waste Retrieval: A total of 150m3 of suspect TRU waste was retrieved in July.  On August 9, 2006, a 
total of 4,201 m3 had been retrieved, achieving the PI increment (balloon) of 4,200 m3.

Mixed Low Level Waste (MLLW): The Project dispositioned 118 m3 of MLLW during July for a cumulative 
total of 5,478 m3.

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
Well Drilling: All fifteen of the TPA-required Calendar Year (CY) 2006 wells that were reported in the June 
2006 Report have been accepted by the Washington State Department of Ecology (Ecology), and ten of the 
fifteen CY 2007 wells have been completed and accepted by Ecology.  Drilling is complete for the two wells 
being installed for bio-remediation studies at 100-H.  Support continues to be provided to the Office of River 
Protection in the drilling of four deep seismic boreholes needed for Vitrification Plant construction.

Cleaning up Chromium Along the River:  Excellent progress continues to be made towards meeting the 
RAO of 20 parts per billion (ppb) for the extraction and compliance wells in the 100-H Area.  There is a clear 
correlation between the spikes in concentration above 20 ppb in one well only, and changes in elevation of the 
river.  This indicates that the concentration spikes are due to chromium in the deep soil zone being mobilized 
when the river is at high stages, which causes groundwater to temporarily rise in elevation and wet the 
contaminated soils.  In the 100-K Area, all activities have been completed to begin construction of a new 
chromium pump-and-treat system near the KW Reactor in early August.  Also, a drilling contract has been 
awarded for four new wells to be used in the expansion of the pump-and-treat system that has been operating 
for nearly a decade at another location in the 100-K Area. 

Decommissioning Old, Unused Wells:  Administrative decommissioning of 221 wells is in final review; 455 
have already been completed for a projected total of 676 wells administratively decommissioned in FY 2006.

Cleaning Up Strontium-90 Along the River:  A pilot test was initiated on May 31, 2006, to evaluate 
injection of a phosphate mineral into the 100-N groundwater to create a mineral (apatite) barrier that will grab 
onto strontium-90 and hold it in place as it naturally decays.  
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Notable Accomplishments, continued

Nuclear Facility D&D, FFTF (PBS RL-0042)

• Fuel Interim Decay Storage (IDS) Sodium Drain  
– Through July, 63 of 108 Core Component Pots removed from IDS vessel  
– Sodium Storage Facility and required auxiliary and transfer piping reheated 
– Drain procedures finalized and operator training in progress

• Residual Sodium/Sodium-Potassium Alloy (NaK) removal 
– Selected vendor for design and fabrication of two cleaning systems
– Initiated removal of seismic snubbers from secondary system small diameter piping

• Fuel Offload 
– All remaining sodium-bonded spent fuel staged in the hot cell, awaiting final packaging for shipment
– DOE-HQ agreement obtained on approach for use of T-3 cask with liner in shipping sodium bonded fuel

to Idaho National Laboratory

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Central Plateau Remediation Projects:

U Plant Waste Sites Remediation
• Removal of 200-W-42 vitrified clay pipeline (VCP) and other interferences  

– Completed excavation of  200-W-42 pipe; 1168 cans (~18 ton each) transported to ERDF.
о Approximately 63 percent of these cans are associated with lateral spread of contaminants 

for 200-W-42 VCP.  
– Approval received to backfill trench between U-8 and U-12.

Closure Projects
• Completed Data Quality Objective (DQO) workshop with RL and regulators for 200-IS-1 Tanks/Boxes/

Pits/Lines Group.  
• Completed additional geophysical surveys and initial passive soil vapor sampling for waste sites in 

200-SW-2 Radioactive Landfills and Dumps Group Operable Unit.  
• Completed demonstration of gator-mounted detector for use in survey of BC Control Area.

Reliability Projects:

• Project L-613, “Re-Route Telecom Backbone Around 300 Area”
– Completed definitive design July 2006
– Awarded contract July 21, 2006

• Radio Fire Alarm Reporting (RFAR) Replacement Project
– Completed RFAR upgrades in the 300, 400, 600 South and 100 Areas, and seventy percent of 200

Area upgrades.
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Current Issues

K Basins Project

K East Sludge Vacuuming: Progress in K East sludge vacuuming slowed by small debris entrained in the 
sludge and a decrease in visibility.  Mitigation actions taken include:

• Manufacture and use of different end effectors 
• Consultation and implementation of  Water Quality Team recommendations
• Continued utilization of resources from K West to assist in maneuvering/relocating equipment in basin

bays 
• Revision to debris removal strategy
• Maintenance of spare parts. 

Sludge Transfer – HIH testing:  Construction turnover/Integrated Test Plan (ITP) progress has been slower 
than planned.  Mitigation actions taken include:  

• Retention of engineering resources to expedite correction of deficiencies   
• Additional resources to ensure proper work package closeout
• Second shift and improved coordination of test sequencing
• Plans for conduct of remaining Construction Acceptance Tests (second shift) in parallel with ITP

progress on day shift
• Conduct of Operations mentor reviews of planned process and procedure (three-point communication

mentors, installed dedicated phone service line)  
• Fluor Hanford (FH) HIH support team reviewing readiness preparations and construction acceptance

records (and others as identified)  
• Daily scheduled meetings/status meetings, and   
• Judicious use of overtime and second shift coordination.

Sludge Treatment Risk Mitigation: Delays in CSAPS design completion of Hazards Analysis/Control
Decisions, their impacts on BNGA design, and the complexity of design.  Mitigation actions taken include:

• Deviation (DN) S-06-066, and BCR R1-012-014, documenting realization of identified risk submitted to 
FH Change Control Board

• Continued focus on Integration of British Nuclear Group, America (BNGA) engineering and FH Safety Basis
efforts 

• Prompt design issue identification and resolution, and timely FH review of submittals consistent with FH
STP design review plans

• Holding an FH/BNGA engineering focus alignment meeting, and 
• Continued engagement between FH and BNGA senior management.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

CY 2006 = 0.88
FY 2006 = 0.73

There was a nearly significant 
increase in the OSHA case rate 
in July, due to seven OSHA 
Recordable injuries being 
reported for the month 
(including two Days Away From 
Work cases and one Restricted 
Work Activity case).  Injuries  
mostly involved strains and 
sprains, or back pain.

CY 2006 = 0.17
FY 2006 = 0.15

Due to two Days Away From 
Work cases reported in July, the 
FH Safe Hours clock was reset 
and at month end totaled 
66,183  hours.  One injury 
involved a fracture, and the 
other was due to complications 
associated with an insect bite.  
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY 2006 = 7.92
FY 2006 = 7.30

The FH first aid case rate has 
registered above average for four 
months in a row, raising some 
concerns as a leading indicator 
for potential future Recordable 
injuries.

CY 2006 = 0.34
FY 2006 = 0.29

The FH DART case rate, stable on 
the current baseline for the past 
11 months, registered above the 
upper control limit in July.  Both 
the Performance Objectives, 
Measures and Commitments  
(POMCs) performance target of 
0.19, and the Fluor Corporate goal 
of 0.18 have been exceeded. 0
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FY 2006 FH Funds vs. Spend Forecast  ($M)

FY 2006 Schedule/Cost Performance  ($M)

Schedule Performance: July 2006 schedule performance reflected a -$5.3M/-1.0 percent unfavorable 
schedule variance.  The most significant schedule variances are discussed in the following sections: SNF 
Stabilization & Disposition (Section C), Nuclear Facility D&D, Remainder of Hanford (Section D), and Nuclear 
Facility D&D, Fast Flux Test Facility Project (Section E) . 

Cost Performance: July 2006 cost performance reflected virtually no cost variance at the PHMC level.  The 
most significant cost variances are discussed in the following sections: Nuclear Materials Stabilization & 
Disposition (Section B), SNF Stabilization & Disposition (Section C), Nuclear Facility D&D, Remainder of Hanford 
(Section D), and Safeguards and Security (Section H). 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $1.1 $1.0 $1.0 -$0.1 -8.6% $0.0 2.9% $1.3

RL-0011 Nuclear Materials Stabilization & Disposition $92.6 $95.3 $100.1 $2.8 3.0% -$4.8 -5.0% $115.4

RL-0012 SNF Stabilization & Disposition $96.6 $90.2 $94.6 -$6.4 -6.6% -$4.4 -4.9% $119.2

RL-0013 Solid Waste Stabilization & Disposition $127.4 $125.5 $129.3 -$1.9 -1.5% -$3.8 -3.0% $160.5

RL-0020 Safeguards & Security $62.8 $61.9 $56.1 -$1.0 -1.5% $5.8 9.4% $78.1

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $36.5 $34.0 $36.0 -$2.5 -6.8% -$2.0 -5.8% $44.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $42.2 $50.4 $43.6 $8.2 19.5% $6.8 13.5% $55.6

RL-0041 Nuclear Facility D&D, River Corridor Closure $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0042 FFTF Project $33.4 $29.5 $29.3 -$3.9 -11.6% $0.2 0.8% $42.0

RL-0043 HAMMER $5.1 $5.0 $4.9 $0.0 -0.9% $0.1 2.1% $7.4

RL-0080 Operate Waste Disposal Facility $1.8 $1.8 $1.6 $0.0 0.0% $0.2 13.3% $2.3

HQ-MS100 HAMMER $0.2 $0.2 $0.7 $0.0 -10.0% -$0.4 -199.7% $0.3

Subtotal Sub-project Work scope $499.8 $495.0 $497.1 -$4.8 -1.0% -$2.2 -0.4% $627.0
4.4.6.1+.2 Request for Services & HAMMER RFSs $8.8 $8.3 $8.2 -$0.5 -5.6% $0.1 1.5% $11.1

4.4.6.3 Work Orders from PNNL $6.6 $6.6 $6.2 $0.0 0.0% $0.4 5.8% $8.6

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6+.9 Work Orders from BNI/AMH $0.8 $0.8 $0.3 $0.0 0.0% $0.5 61.6% $1.0

4.4.6.7 Work Orders from CH2M HILL $25.0 $25.0 $24.0 $0.0 0.0% $1.0 2.4% $33.4

4.4.6.10 Work Orders from ATL $0.1 $0.1 $0.1 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $3.6 $3.6 $3.4 $0.0 -0.3% $0.2 5.6% $4.6

Total Work For Others $44.9 $44.4 $42.2 -$0.5 -1.1% $2.2 4.9% $58.8
Total FH Contract Work scope $544.6 $539.3 $539.3 -$5.3 -1.0% $0.0 0.0% $685.8
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $1.6 $1.6 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $149.6 $141.5 $8.1 

SNF Stabilization & Disposition RL-0012 $122.6 $120.5 $2.1 
Solid Waste Stabilization & Disposition RL-0013 $171.8 $174.4 ($2.6)

Safeguards & Security RL-0020 $83.0 $73.8 $9.2 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $52.3 $49.9 $2.3 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $66.5 $56.9 $9.6 
Nuclear Facility D&D, River Corridor Closure RL-0041 $0.0 $0.0 $0.0 

FFTF Project RL-0042 $47.1 $36.4 $10.8 
HAMMER RL-0043 $7.4 $6.0 $1.3 

Operate Waste Disposal Facility RL-0080 $6.5 $6.3 $0.2 
HAMMER SR-MS100 $0.9 $0.7 $0.2 

$709.3 $668.0 $11.6 $9.6 $20.2

FY 2006 Fiscal 
Year Spend 

Forecast

Control Point Variance

Total FH

PBS Title PBS
Projected FY 
2006 Funding
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FY 2006 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective 
tool for managing the PHMC.  FY 2006 milestone information is based upon the current baseline including RL-
approved changes.  Changes in both the number and type of milestones from month-to-month are the result 
of Baseline Change Requests (BCRs) approved during the year.

One Enforceable Agreement milestone from FY 2005 (M-034-33B, Complete K East Sludge Containerization), 
remains overdue.  A request for its extension was denied; therefore, the milestone will remain listed as 
overdue until its completion (currently forecast for October 2006).  

July 2006 milestone performance shows no FY 2006 Enforceable Agreement milestones overdue to date, nor 
are any currently forecasting late completion.  

Performance Status 
FYTD and Monthly ($M)
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Monthly BCWS 37.9 51.9 55.2 52.7 53.7 62.4 56.6 56.1 66.0 52.6 64.8 72.0

Monthly BCWP 43.4 52.5 54.6 52.8 49.9 64.1 55.0 56.7 60.1 49.9

Monthly ACWP 36.5 54.4 58.4 47.0 54.5 53.4 58.7 56.8 65.7 54.1

FYTD BCWS 37.9 89.8 144.9 197.7 250.3 314.3 370.2 425.7 492.8 544.6 609.8 685.8

FYTD BCWP 43.4 95.8 150.6 203.4 253.3 317.4 372.4 429.1 489.2 539.3

FYTD ACWP  36.5 90.8 149.2 196.2 250.8 304.0 362.7 419.5 485.2 539.3
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FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 13 4 0 0 2 1 0 20
DOE-HQ 0 0 0 0 0 0 0 0

RL 24 2 1 0 6 6 0 39
Total FH 37 6 1 0 8 7 0 59

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

* Nuclear facility 232-Z Waste Incinerator Facility was completed 27 July 2006.

** Credit was taken for completion of five Waste sites by reclassification to "No Action":
200-E-105, Soil Contamination Area on the 216-B-61
200-E-42, UN-216-E-34, PUREX Stack Release, 291-A Release
UPR-200-E-142, 202-A Diesel Fuel Spill, UN-200-E-142
UPR-200-E-58, Contaminated Tumbleweeds found on dirt road, UN-200-E-58
UPR-200-E-140, PCB Oil Spill at 211-B Bulk Chem. Storage Area, UN-200-E-140

1st 2nd 3rd Jul FY 2006 Aug Sep 4th FY 2006 
Qtr Qtr Qtr 2006 To Date 2006 2006 Qtr Total

Planned      -          -        -           1           1         3          3            7          7 
Actual       1         2       1         1           5        -   

Planned      -           1       2         1           4         1          2            4          7 
Actual      -          -        -         -           -          -   

Planned      -          -        -         -           -         -            1            1          1 
Actual      -           2       3       -             5 

Planned      -          -         2       -             2       -            3            3          5 
Actual      -         11      -           5         16       -          -   

Planned 0.3 0.3 0.3 0.1 1.0 0.1 0.1 0.3 1.2
Actual     0.2 0.28         -          - 0.5         -            -   

Planned    175      175    175        58        583        58        59        175      700 

Actual      39        42    177        61        319 

Planned    583      584    584      195     1,946      195      194        584   2,335 

Actual    273      194    363      123        953 

Planned       -           -         -          -            -          -            1            1          1 
Actual        1         -         -          -              1        -          -             -   

Measure/Units

Industrial Facility Completions 
(# of facilities)  

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for 
final disposition (MTHM)

Radioactive Facility Completions  (# 
of facilities) 

Nuclear Facility Completions *        
(# of facilities) 

Remediation Complete **
(# of release sites)   

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Material Access Areas Eliminated (# 
of areas)
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through August 22, 2006.

 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement GFS/GFI 

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal

FH Letter 
No. &  
Date 

Completed
Approve updates to the Annual Performance 

Objectives, Measures, and Commitments 
Report within 30 days of submittal 

GF0089 C.5.1.2.d 
GFS/GFI 

WBS 4.4.3.4 
Safety and 
Health 
Management 
Integrated 
Safety 
Management 
System 

• Safety & Health  DE-AC06-
96RL13200, 
C.5.1.2, GFS/GFI, 
GF0089 

Approve updates to 
the Annual 
Performance 
Objectives, 
Measures and 
Commitments 
Report within 30 
days of submittal 
Commitment: 1 
September 2006 

  FY 2007 
Performance 
Objectives, 
Measures, 
and 
Commitments 
Report 
Planned: 1 
August 2006

FH-0601825 
Completed: 2 
August 2006 

Approve quarterly updates of the Startup 
Notification Report within 30 days of submittal

GF0117 C.5.1.3.d 
GFS/GFI 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, GFS/GFI, 
GF0117 Approve quarterly 

update of the 
Startup Notification 
Report within 30 
days of submittal 
(2006, 3rd Quarter)
Commitment: 6 
August 2006 

  Quarterly 
Update of the 
Startup 
Notification 
Report for 
Fluor Hanford 
Managed 
Facilities 
(2006 3rd 
Quarter) 
Planned: 20 
July 2006 

FH-0601579 
Completed: 7 
July 2006 

 



PHMC Performance Report                                         July 2006
Section A Overview

DOE/RL-2000-76, Rev. 69 Overview A: 12

 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
CD0324 C.2.1.1.1.3.c 

DELIVERABLES 
WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.3, 
DELIVERABLES, 
CD0324 
 
DE-AC06-
96RL13200, RL-
012, 1b(3)a 

Found fuel and 
scrap 
transferred from 
KE to KW 
Commitment: 
31 July 2005 
Planned: 9 
November 
2006 

      

CD0319 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0319 
 
DE-AC06-
96RL13200, RL-
012, 1b(1) 

Sludge 
removed from 
K-East Basin as 
required to 
allow removal 
of the basin as 
low-level waste.
Commitment: 
31 July 2005 
Planned: 31 
May 2007 

      

CD0321 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DOE/RL-89-10, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 
1 March 2005
Planned: 31 
October 2006 

      

CD0326 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Immobilize and 
Package 
KE/KW Basins 
Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0326 
 
DE-AC06-
96RL13200, RL-
012, 1b(4) 

Commenced 
sludge 
treatment 
acceptable 
under the 
current draft 
WIPP WAC. 
Commitment: 
30 March 2006
Planned: 1 
December 
2008 

      

CD0329 C.2.1.1.1.6.c 
DELIVERABLES 

WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Dispostion 105 
KE Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0329 
 
DE-AC06-
96RL13200, RL-
012, 1c(2)b 

Three K East 
Basin bays 
debris and 
contamination 
removed, 
immobilized or 
encapsulated 
Commitment: 
28 February 
2006 
Planned: 2 
November 
2007 

      

 

Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All 
contract deliverable data is through August 22, 2006.  

*

*

*

*

* NOTE:  K Basin Closure’s Performance Incentives have not been revised to reflect new baseline.
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0330 C.2.1.1.1.6.c 

DELIVERABLES 
WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Dispostion 105 
KE Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0330 
 
DE-AC06-
96RL13200, RL-
012, 1c(3)a 

K-East Basin 
superstructure 
demolished and 
delivered to 
ERDF 
Commitment: 
30 June 2006
Planned: 14 
August 2008 

      

CD0331 C.2.1.1.1.6.c 
DELIVERABLES 

WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Dispostion 105 
KE Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0331 
 
DE-AC06-
96RL13200, RL-
012, 1c(3)b 

First K-East 
Basin section 
delivered to 
ERDF 
Commitment: 
31 July 2006 
Planned: 12 
December 
2008 

      

CD0337 C.2.1.1.1.7.c 
DELIVERABLES 

WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Disposition 105 
KW Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.7, 
DELIVERABLES, 
CD0337 
 
DE-AC06-
96RL13200, RL-
012, 1c(4)c 

7,600 Ft2 of the 
circumferential 
surface area of 
K-West Basin 
walls 
decontaminated 
to allow 
dewatering 
Commitment: 
31 August 
2006 
Planned: 28 
December 
2009 

      

PFP update to Documented Safety 
Analyses (DSA's) including Hazard 

Analysis Data (Annual) 

CD0021 C.2.2.1.2.2.c 
DELIVERABLES 

WBS 4.1.2.2.2 
Maintain Safe 
and Compliant 
PFP 
Maintain Safe 
and Compliant 
Facilities, 
Systems, and 
Waste Sites at 
PFP 

• Plutonium 
Finishing Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.2, 
DELIVERABLES, 
CD0021 PFP 232-Z 

update to Final 
Safety Analysis 
Report (SAR) 
(including 
Hazard 
Analysis Data) 
(2006) 
Planned: 31 
August 2006 

      

Infrastructure Ratings for Key Areas (Semi-
Annual) 

CD0095 C.4.1.1.c 
DELIVERABLES 

WBS 4.3.3.10 
Studies and 
Estimates 
Infrastructure 
Key Areas 
Beyond FY 
2006 

• Closure Services 
and Infrastructure 

 DE-AC06-
96RL13200, 
C.4.1.1, 
DELIVERABLES, 
CD0095 

Infrastructure 
Ratings for Key 
Areas (2006 
Second Half) 
Planned: 30 
July 2006 

      

 

*

*

* NOTE:  K Basin Closure’s Performance Incentives have not been revised to reflect new baseline.
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Nuclear Material Accountability Transaction 

Data Report (Monthly) 
CD0114 C.4.2.41.c 

DELIVERABLES 
WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2006 
August) 
Planned: 13 
September 
2006 

      

Nuclear Material Balance Report (Monthly) CD0115 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0115 

Nuclear Material 
Balance Report 
(FY2006 August)
Planned: 15 
September 
2006 

      

Annual Environmental Release Report CD0139 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0139 

Hanford Site 
Environmental 
Release Report 
(2006) 
Planned: 30 
August 2006 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report 

(Monthly) 

CD0288 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0288 National 

Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2006, 
July) 
Planned: 25 
August 2006 

      

RCRA Pipe Mapping and Marking Report CD0148 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 WA780008967, 
Permit Condition 
II.U.2 (Redline 
modification as 
of 9/30/02: was 
formerly II.U.4) 
 
WA780008967, 
Permit Condition 
II.V (Redline 
modification as 
of 9/30/02) 
 
DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0148 

RCRA Pipe 
Mapping and 
Marking Report 
(2006) 
Planned: 15 
September 
2006 
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Contract Deliverables, continued

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Unreviewed Safety Question Summary 

Report for each FH managed category 1, 2, 
and 3 nuclear facilities (Annual) 

Unreviewed 
Safety Question 
Summary 
Report for 200 
Area Interim 
Storage Area 
(2006) 
Planned: 30 
August 2006 

      

Unreviewed 
Safety Question 
Summary 
Report for 232-
Z PFP (2006) 
Planned: 31 
August 2006 

      

CD0182 C.5.1.3.c 
DELIVERABLES 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES, 
CD0182 

Unreviewed 
Safety Question 
Summary 
Report for 
FFTF (2006) 
Planned: 31 
August 2006 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0271 

Depreciation 
Charges 
(FY2006 
August) 
Planned: 10 
September 
2006 

      

August Update to Fiscal Year 200X 
Contractor Pension Data for DOE Financial 
Statement Disclosures (FAS 87) (Annual) 

CD0172 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0172 
 
DE-AC06-
96RL13200, J, 
APP. B, 4.3.2B(3)

August Update to 
Fiscal Year 200X 
Contractor 
Pension Data for 
DOE Financial 
Statement 
Disclosures (FAS 
87) (2006) 
Planned: 27 
August 2006 

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

(Month-End Deadlines) 

CD0173 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0173 Financial 

Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (FY2006 
August) 
Planned: 10 
September 2006
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Contract Deliverables, continued

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Fluor Hanford, Inc., Cost Submittal 

FHXXXX (Monthly) 
CD0281 C.5.3.1.c 

DELIVERABLES 
WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0281 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX 
(FY2006 
August) 
Planned: 10 
September 
2006 

      

GFS/GFI Report (Quarterly) CD0284 C.5.3.2.c 
DELIVERABLES 

WBS 4.4.4 
PHMC 
Planning 
and 
Integration 
Baseline 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.2, 
DELIVERABLES, 
CD0284 

GFS/GFI 
Report (FY2006 
4th Quarter) 
Planned: 20 
September 
2006 

      

Project Hanford Management Contract 
Performance Report (Monthly) 

CD0169 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.4 
PHMC 
Planning 
and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0169 

Project Hanford 
Management 
Contract 
Performance 
Report (7/2006)
Planned: 6 
September 
2006 

      

 


